
Lake Cumberland Elevation 

679.29 Time:  0600 
18 Sep 2007 

This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• VCI-Doyon will continue surface paving operations on the 
Boat Ramp Access Road and Ray Mann Road 

• Contractor will be doing permanent striping on US 127, set-
ting Jersey Barriers in the parking area, and beginning guard-
rail installation 

• Contractor will begin working on “punch-list” items as they 
move towards contract completion 

19 September 2007 

US Army Corps of Engineers 
Nashville District 

Construction Report 

Water Management Report 

Foundation Grouting.  To date all 50 holes in the gal-
lery have been drilled and grouted with a total of over  
4447 gallons of grout.  Grouting, embankment drilling and 
rock drilling continued on the work platform this week.  
Completed holes are being pressure tested and grouted.  
To date over 126,605 gallons of grout have been pumped 
into the foundation.  

 
Halcomb's Landing.   VCI-Doyon completed base pav-
ing operations in the new parking area, Boat Ramp Ac-
cess Road, Power Plant Road, Ray Mann Road and on US 
127.   Excavation continued for the water line to the new 
restroom facility.  Work on the new comfort station also 
continued.  

 
Resident Office.  The Contractor has setup and joined 
all 4 modular units.  The finishing work on the interior 
and exterior will continue.  The parking area and en-
trance roads have been excavated, with one lift of DGA 
placed and compacted. 

 
Kendal Campground.  The Contractor is grading and 
shaping the Campground Annex Road and should com-
plete paving and shoulder work by the end of the week. 

Lake Cumberland elevation on 18 September 2007 was 679.29 ft and 
slowly falling. The orifice gate installation has been delayed. In an effort to 
conserve water, a new intermittent sluice gate release schedule has been 
implemented to provide a daily average of 500 cfs to support down-
stream water supply and water quality requirements. No significant rain-
fall is forecast for the next five days. 

Wolf Creek Dam 
Weekly Update 

Asphalt on the New Powerhouse Road  


